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Uffers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amendedi
by one of the folluwing methods: : I
{(a)By completing Items 8 and 15,and returning __ copies of the amendment; (b)By acknowledging receipt of this amendment |
on each copy of the offer submitted; or (c)By separate letter or telegram which includes a reference to the solicitationl
and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSI
PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire |
to change an offer already submitted, such change may be made by telegram or letter,provided each telegram or letter !

_mekes reference o the solicitatjon and this amendment, |
12. ACCOUNTING AND APPROPRIATION DATR (If required) CODE: F&0700 :

NO CHE K.

13, THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS,
_IT MODIFIES

—_ CONIRACT/ORDER NO, DESCRIBED IN ITEM 14, e e
) 1A. This change order is issued pursuant to:(Specify authority) The changes set forth in Item 14 are made in the
I contract order no in item 10A.

i
(B. The above numbered contract/order is modified to reflect the administrative changes(such as changes in paying
| office,appropriation data,etc.) set forth in Item 14 pursuant to the authority of FAR 43.103().
]
|T. This supplemental agreement is entered in pursuant to authority of:
X | CONTRACT CLAUSE I-559, FAR CLAUSE 52.243-B4 - CHANGES

i,
:U. Other (Specify type of modification and authority)
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14, Description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject
matter where feasible.)
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Except as provided harein, all terms and conditions of the document referenced in Item 94 or 1048, as heretofore changed,
| _remains unchanged and . in full force and effect.
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CALLEJAS & ROSS, INC.
DUNS NO: 151289389
CAGE CODE: BCG311T

§. THE PURPOSE OF THIS MODIFICATION IS TO ADJUST THE BELOW LISTED LINE
ITEMS IN OPTION YEAR THREE PERIOD {1 OCT 98 - 3@ SEP 99):

DECREASE ESTIMATED QUANTITY OF LINE ITEM I, PARKING LOT, STREET AND

_ TRFIELD STRIPING, FROM 171,493.43 LF TO READ 99,093.43 LF, A DECREASE
OF 72,489 LF. DECREASE ESTIMATED TOTAL PRICE FROM $24,009.¢8 TO READ
213,873.88, A TOTAL DECREASE OF $19,136.09.

DECREASE ESTIMATED QUANTITY OF LINE ITEM R, SIGNS - 2 SIDES, FROM 223
. /w"'SF T0 RERD 5 SF, A DECREASE OF 228 SF, DECREASE ESTIMATED TOTAL PRICE
2 FROM $2,396.25 TO READ #53.25, A TOTAL DECREASE OF $2,343.90.

DECREASE ESTIMATED QUANTITY OF LINE ITEM W, SIGNS - 1 SIDE, FROM 1,215
_~SF T0 READ 1 SF, A DECREASE OF 1,214 SF. DECREASE ESTIMATED TOTAL
L~" PRICE FROM $6,682.50 TO READ $5.5¢, A TOTAL DECREASE OF 6,677.0@.

DECREASE ESTIMATED QUANTITY OF LINE ITEM X, ENGINEER GRADE SHEETING 1
_-SIDE ONLY, FROM 7¢@ SF TO RERD 72 SF, A DECREASE OF 628 SF. DECREASE
L E'S__Til;\;gg IgTQL PRICE FROM $2,485.8@ TO READ $255.6@, A TOTAL DECREASE

INCREASE ESTIMATED QUANTITY OF LINE ITEM C3, INTERIOR PAINTING, FROM
~7361,510.1@ SF TO READ 468,537.18 SF, AN INCREASE OF 186,927 SF.
v INCREASE ESTIMATED TOTAL PRICE FROM $72,322.92 TO READ $93,787.42, A
TOTAL INCREASE OF $21,3B5.48.

B. AS A RESULT OF THE ABOVE CHANGES, THE TOTAL AMOUNT OF OPTION YEAR THREE
REMAINS UNCHANGED.
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